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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 063 Date: 13-May-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 247

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews had to work on splice 3 North wing , work on splice 4 top plates , & work on splice 5
Top & lower plates . Crews started at 7:00 AM.

Jacob , & Roberto had to work on splice 3 between 3 E - 4 E . Crews had to work on the North wing
lower T beam stiffeners . They had to snug , mark the remaining bolts for 1/2 turn & pretension them .
Crews started at 7:10 AM. They were done at 12:00 PM.

After that , crews had to work with Salvador , & I on the 10% bolt testing . Crews started to torque
the bolts at 12:40 PM. They were done at 1:20 PM.

Finally , crews had to work on the South wing T beam stiffeners . They had to snug , mark for the
1/2 turn & pretension the bolts . Crews started at 1:30 PM. They were done at 3:10 PM. They left at 3:20
PM.

Obra , James , Casey & Pablo had to work on the lower T beam stiffeners in lift 6 at panel points 41
& 43 . Crews had to snug 8 bolts on each stiffener beam , mark for the 1/2 turn & pretension the bolts .
Crews started at 7:10 AM. They were done at 9:20 AM.

After that , Casey , Salvador & I had to work on the 10% testing . Casey started to torque the bolts
at panel point 41at 9:00 AM. He was done at 9:20 AM. He started to torque the bolts at panel point 43 at
9:30 AM. He was done at 9:50 AM. Crews left at 10:00 PM.

Jordan & Gus came to the site after the welders meeting at 7:30 AM. Crews had to work on splice 5
between 5 E - 6 E lower plates between the North & South longitudinal diaphragms .

Jordan had to complete welding the seal pass . He started to weld at 8:00 AM. Gus had to vacuum
the area , grind , clean the seal pass , grind & clean the edge & the top of the plates , & prepare for the
root pass . Crews were done at 12:00 PM.

After that , crews had to place the heating system unit under the lower plates . They had to remove
the temporary adjustment brackets , mount the heating system unit , reroute the power lines , set the Sub
Arc welding machine & track . Crews started at 12:45 PM. They were done at 3:55 PM.

Jordan started the root pass for the 6.4 meters long weld between D 1 & D 17 at 4:00 PM. He was
done at 4:20 PM. Gus had to vacuum the flux , clean the root pass . He was done at 5:00 PM. Crews had
to wrap up their tools & equipment . They left at 5:20 PM. Mike , Jojo , & Jim were on the site .

Earl & Ian had to work on the splice 5 . Crews had o work on the top plates alignment between
5 E - 6 E for the 3 rd day .

Ian had to clean , grind & heat the welding areas . Earl had to weld the donut plates for the
temporary adjustment brackets , fit the brackets & drive wedges to align the plates . Crews started at 8:00
AM. They were done at 4:10 PM.
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Finally , crews had to prepare for tomorrow's work on the South wing for the back bar . Crews were
done at 5:10 PM. Tom , Jessie , Mike , & Jojo were on the site

Bryce & Mike had to work on the South side on the top deck in lift 6 . Crews had to cut the
ventilation openings next to panel point 36 . They had to prepare their tools & equipment , drill holes for
the semi circle ends , remove the primer coat , set the track for the cutting torch , connect the gas , &
power lines . Crews were done at 11:00 AM. Mike started to cut the top plate on the South side at 11:10
AM. He was done at 1:00 PM.

After that , crews had to lower the top piece into the OBG , & grind the perimeter of the opening .
They were done at 2:30 PM.

Then , crews had to mobilize their tools & equipment to the North side . Following the same
procedures as the previous one . Crews started to clean & drill holes at 4:00 PM. Crews were done at 5:10
PM. All the welders left at 5:20 PM.

Steven had to lay out the locations for the weld repairs inside & out side the OBG on the South
wing between 3 E - 4 E .

Dan had to try a new grinding machine on the top weld between 4 E - 5 E . He had to grind one pass
as a trial . Crews will finish grinding tomorrow by hand .

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR DARRYL WEBBIronworker 8.00 0.00 0.00 8.00

JNM ROBERTO HERNENDEZIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-ALB.05604-0120F4 E Line Lift 06 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES CANTANDOIronworker 3.00 0.00 0.00 3.00

APP CASEY LUXIronworker 3.00 0.00 0.00 3.00

APP PABLO RAMIREZIronworker 3.00 0.00 0.00 3.00

JNM OBRA PAULKIronworker 3.00 0.00 0.00 3.00

Bid Item: 056 E-L06-WEL.05604-0120F4 E Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

2.00

*E0010562

2.00

No

0.00 0.00

WELDER W/METER, 1000 AMP

8.00

000071

2.00

No

0.00 0.00

WELDER W/METER, 1000 AMP

8.00

000070

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL MADAYIronworker 8.00 2.00 0.00 10.00

APP BRYCE HOWELLIronworker 8.00 2.00 0.00 10.00

FOR JORDAN HAZELAARIronworker 8.00 2.00 0.00 10.00

APP GUS MAKRISIronworker 8.00 2.00 0.00 10.00

APP IAN MURPHYIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00
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